



Whalley Avenue Phase 2 Two-Week Lookahead

The Computaro crew is working (4) 10 hr. days Monday through Thursday

Week of: 5/31 – 6/3

- Monday – Memorial Day Holiday – No Work
- Tuesday – Wednesday – Install Piles & Lagging support of excavation for SC #1941 (Sperry / Whalley Intersection)
- Thursday – Install SC #1941 (Sperry / Whalley Intersection)

Week of: 6/7 – 6/10

- Monday – Perform Test Pits at Old Wallace Ph. 2 Project for I-91 Work
- Tuesday – Perform Test Pits at Old Wallace Ph. 2 Project for I-91 Work
- Wednesday – Install Duct Bank West from ST 8+80 to SC #1944 (Front of Hotel Entrance)
- Thursday – Install Duct Bank West from SC #1944 toward Dwight St. Intersection. (Front of Hotel)

Outreach Contact Information

888.848.3697

outreach@uinet.com

www.uinet.com/reliabilityprojects

Samantha Marone – samantha.marone@uinet.com

203.623.7553

Amy Hicks – amy.hicks@uinet.com

203.909.2055

